

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001		OWNER: 🛛
12.167 - Shongum ES Parking Lot	DATE: 9/3/2013		ARCHITECT:
Replacement 9 Arrow Place			CONTRACTOR:
Randolph, NJ 07869			FIELD:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 12.167		
D&L Paving Contractors	CONTRACT DATE: 7/11/2013		OTHER:
681 Franklin Avenue Nutley, NJ 07110	CONTRACT FOR: Paving		
THE CONTRACT IS CHANGED AS FOLL	OWS: ed amount attributable to previously executed C	ountmention Change Direct	
Modifications to the original plans to incl		onstruction Change Direct	(ves)
	lieu of asphalt (client request)		\$7,944.00
Additional Concrete sidewalk and curbing	g (client request))		\$14,400.00
	cing in bid (client request)		
	Subto		\$69,624.00
			\$ 6,000.00
	То	tal Contract Modifications	\$ 63,624.00
The original Contract Sum was		S	397,182,00
The net change by previously authorized Change Orders			0.00
The Contract Sum prior to this Change Order was			397,182.00
The Contract Sum will be increased by this Change Order in the amount of			63,624.00
The new Contract Sum including this Change Order will be			460,806.00
The Contract Time will be unchanged by The date of Substantial Completion as of	Zero (0) days. the date of this Change Order therefore is Augu	st 16, 2013	
been authorized by Construction Change	e changes in the Contract Sum, Contract Time or Directive until the cost and time have been agre is executed to supersede the Construction Char	ed upon by both the Owner	
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER		
Solutions Architecture	D&L Paving Contractors	Randolph Twp. Board of Education	
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)	
81 Clay Street, 2nd FL Ste. 2, Newark, NJ 07104		, 25 Schoolhouse Road, Randolph, NJ 08876	
ADDRESS	ODRESS	ADDRESS	
BY (Signature) BY (Signature) BY (Signature) Frank A. M. ssineo, AIA BY (Signature)			
(Typed name)	(Typed name)	(Typed name)	
DATE	DATE	DATE	