

## **Change Order**

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER: ⊠
12.104 - Randolph HS Fields + Grandstands	<b>DATE:</b> May 7, 2013	ARCHITECT: ⊠
Randolph Twp Schools High School		CONTRACTOR:
Millbrook Road Randolph, NJ		FIELD:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 12.104	OTHER:
Gallen Contracting Inc.	CONTRACT DATE: 6/25/12	OTHER.
510 Hudson St. Hackensack NJ 07601	CONTRACT FOR: General Construction	
Provide full depth color EPDM & Binder provide a monolithic appearance. Permea	LOWS:  ed amount attributable to previously executed ( from with mesh covering trench drain - surface table qualities of the material are to allow free floginally specified but provides a better solution to	to stretch from track edge to field edge and ow drainage of water into the trench drain.
The original Contract Sum was		\$ 2,666,404.00
The net change by previously authorized	Change Orders	\$ -10,983.30
The Contract Sum prior to this Change O		\$ 2,655,420.70
The Contract Sum will be increased by the The new Contract Sum including this Cha	ons Change Order in the amount of	\$ 5,360.00
		\$ 2,660,780.70
The Contract Time will be increased by 2. The date of Substantial Completion as of	Zero (0) days.  The date of this Change Order therefore is Septe	ember 14, 2014
been authorized by Construction Change	e changes in the Contract Sum, Contract Time o Directive until the cost and time have been agre r is executed to supersede the Construction Cha	eed upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER	R
Solutions Architecture	Gallen Contracting Inc.	Randolph Twp. Board of Education
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
81 Clay Street, 2nd Fl. Ste. 2, Newark, N. 07104		, 25 Schoolhouse Road, Randolph, NJ 08876
ADDRESS	ADDRESS Mar	ADDRESS
BY (Signature)	BY (Signature)	
	Burgh Mar	ADDRESS