

CHANGE ORDER

OWNER: Randolph Board of Education
ARCHITECT: USA Architects
CONTRACTOR: Panoramic Window & Door Systems, Inc.

PROJECT: Window Hardware Replacement at the Middle School
Randolph Township Schools, Randolph Township, NJ **CHANGE ORDER NO:** 1

CONTRACTOR: Panoramic Window & Door Systems, Inc. **DATE:** March 18, 2010
ARCHITECT'S PROJECT NO: 2009-108
CONTRACT DATE: See Contract
CONTRACT FOR: General Construction

This Contract is changed as follows. The Contractor shall provide all labor, materials, and equipment necessary to make the following changes in the contract:

- 1. Additional balances at additional windows for an amount of : \$945.00

This Change Order is issued in response to additional work requested by the owner. All of this work is to be done in accordance with the appropriate plans and specifications.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract sum was.....	\$	39,700.00
Net change by previously authorized Change Orders.....	\$	0.00
The Contract Sum prior to this Change Order was.....	\$	39,700.00
The Contract Sum will be (INCREASED) by this Change Order in the amount of.....	\$	945.00
The new Contract Sum including this Change Order will be.....	\$	40,645.00

The Contract Time will be not be increased by this change order, and the Date of Substantial Completion shall remain unchanged.

Panoramic Window & Door Systems, Inc
CONTRACTOR
125 Fleming Street, Piscataway, NJ 08854
ADDRESS

Randolph Board of Education
OWNER
25 Schoolhouse Road, Randolph Township, NJ
ADDRESS

BY (Signature) DATE

BY (Signature) DATE

USA ARCHITECTS, Planners + Interior Designers
ARCHITECT

20 North Doughty Avenue, Somerville, N.J. 08876
ADDRESS



Shyam Perangur, AIA March 18, 2010
BY (Signature) DATE