
Document G701Ta - 2001 
Change Order 
PROJECT (Name and address): CHANGE ORDER NUMBER: 001 

14.181 -Randolph Shongum School DATE: &'612015 
Roof Replacement 
Sbongwn Elementary School 
9 Arrow Plaa: 
Randolph, NJ 

TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: 14.18 I 

OWNER: (21 

ARCHITECT: (21 

CONTRACTOR: ~ 

FIELD: O 

OTHER:O 
GLGroup Inc 
140 Hamburg Turnpike 
Bloomingdale, NJ 07403 

CONTRACT DATE: April 26, ~015 

CONTRACT FOR: Roofing/General Construction 

THE CONTRACT IS CHANGED AS FOLLOWS: 
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) 

ACM Removal at Roof Perimeter ............ ..................... .. ..... .. ......... ..... .................................... ........ ..... $56,000.00 
Asbestos Containing Material: 

Shongum Roof - Gravel flashing, Wall Flashing, Curbs and Pipe Penetrations - 3,000sf 

Credit Allowance ... -·············- ··· ............ ........................ ........................................... - ......................... - ($30,000.00) 

NET TOT AL ...................... ............ _ ............................... - ................................................................ ...... $26,000.00 

The original Contract Sum was $ 
$ 
$ 
$ 
$ 

922,000.00 
0.00 The net change by previously authorized Change Orders 

The Contract Sum prior to this Change Order was 922,000. ()() 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be unchanged by Zero (0) days. 

26,000.00 
948,000.00 

The date of Substantial Completion as of the date of this Change Order therefore is August 15, 2014 

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and 
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALlD UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Solutions Architecture 
ARCHITECT (Firm name) 

81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ 
07104 
ADDRESS 

BY (Signature) 

Frank A. Messineo2 AIA 
(fyped name) 

6/6/2015 
DATE 

GL Group Inc 
CONTRACTOR (Firm name) 

140 Hamburg Turnpike, Bloomingdale, NJ 
07403 
ADDRESS 

BY (Si 

Michael B. Solakov 
(I'yped name) 

6'/ t? / c20!S 
DATE 

Randolph Twp. Board ofEducation 
OWNER (Firm name) 

, 25 Schoolhouse Road, Randolph, NJ 
08876 
ADDRESS 

BY (Signature) 

Gerald Eckert 
(I'yped name) 

DATE 
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