

## Change Order

located.

on and		
PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER: ⊠
Adult Life Skiills	DATE: 05/09/18	ARCHITECT:
565 Millbrook Avenue Randolph, New Jersey 07869		CONTRACTOR: 🛛
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 7487	FIELD:
Pipeline Utility & Contracting II, LLC	CONTRACT DATE: 03/23/2018	
7 Warren Road Randolph, New Jersey 07869	CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLL	OWS:	
	d amount attributable to previously executed Constructi	
	furred out wall along east and west side basement wall	
	as noted on sketch SK-2 and SK-3 dated 4-May 218, red	
	r pipe 4" above floor. Extend 2" drain across room with	
to 4" drain line. Extend 1 1/2" pressure d	rain line from new ejector extending within joist spacing	above beam to drop to new 4"

The original Contract Sum was \$ 237,000.00
The net change by previously authorized Change Orders \$ 0.00
The Contract Sum prior to this Change Order was \$ 237,000.00
The Contract Sum will be increased by this Change Order in the amount of \$ 10,354.00
The new Contract Sum including this Change Order will be \$ 247,354.00

gravity drain line. Ejector vent to tie into new kitchen sink vent extension thru roof. Redirect high pressure relief valve at water heater tank toward floor and end vertical copper pipe 4" above floor. Connect existing sink drain to new 4" gravity drain line. Connect dishwasher discharge to new tail piece fitting to kitchen sink drain. Remove closet door and partition where sump pump is

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is no change

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Parette Somjen Architects L.L.C.  ARCHITECT (Firm name)	Pipeline Utility & Contracting II, LLC CONTRACTOR (Firm name)	Randolph Township Schools  OWNER (Firm name)
439 Route 46 East, Rockaway, New Jersey 07866	7 Warren Road, Randolph, New Jersey 07869	25 School House Road, Randolph, New Jersey 07869
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Kellen Chapin, AIA	Howard Hilberg	Gerald Eckert
(Typed name)	(Typed name)	(Typed name)
05/09/2018		
DATE	DATE	DATE