



# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i>	<b>CHANGE ORDER NUMBER:</b> 001	<b>OWNER:</b> <input checked="" type="checkbox"/>
Randolph HS Baseball/Sofball Field Irrigation	<b>DATE:</b> 11/6/13	<b>ARCHITECT:</b> <input checked="" type="checkbox"/>
Randolph High School / Middle School		<b>CONTRACTOR:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i>	<b>ARCHITECT'S PROJECT NUMBER:</b> 12.166A	<b>FIELD:</b> <input type="checkbox"/>
National Lawn Sprinkler, Inc	<b>CONTRACT DATE:</b> August 26, 2013	<b>OTHER:</b> <input type="checkbox"/>
645 North Broadway Whitel Plains, NY 10603	<b>CONTRACT FOR:</b> Site Irrigation	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Irrigation was added to the bill pen as requested by the Owner.....	\$	2,000.00
Less Contract Allowance.....	\$	-2,000.00
Net Contract Change.....	\$	0.00

Request in additional project time was requested due to this modification as well as the lead time associated with delivery of the specified irrigation pump.

The original Contract Sum was	\$	69,500.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	69,500.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	69,500.00

The Contract Time will be increased by Zero (25) days.

The date of Substantial Completion as of the date of this Change Order therefore is October 25, 2013

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Solutions Architecture</u> <b>ARCHITECT</b> <i>(Firm name)</i>	<u>National Lawn Sprinkler, Inc</u> <b>CONTRACTOR</b> <i>(Firm name)</i>	<u>Randolph Twp. Board of Education</u> <b>OWNER</b> <i>(Firm name)</i>
81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ 07104 <b>ADDRESS</b>	645 North Broadway, Whitel Plains, NY 10603 <b>ADDRESS</b>	, 25 Schoolhouse Road, Randolph, NJ 08876 <b>ADDRESS</b>
<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>
Frank A. Messineo, AIA <i>(Typed name)</i>	Gordon Holmes <i>(Typed name)</i>	John Luciano <i>(Typed name)</i>
11/6/13 <b>DATE</b>	12-4-13 <b>DATE</b>	<b>DATE</b>