

$\blacksquare AIA^{\circ}$ Document G701 $^{\text{\tiny TM}}$ – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: 🖂
14.158A - Randolph Ironia School	DATE : 8/6/2014	ARCHITECT: 🖂
Re-Paving Ironia School		CONTRACTOR:
Randolph, NJ		FIELD: □
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 14.158A	_
Smith-Sondy Asphalt 150 Anderson Ave	CONTRACT DATE: June 18, 2014	OTHER:
Wallington, NJ 07057	CONTRACT FOR: Asphalt Paving	
Add Alternate #2 for the Playground Re-Pa	amount attributable to previously executed Co	\$13,750.00
	er was s Change Order in the amount of ge Order will be	
	nge Directive until the cost and time have been as executed to supersede the Construction Change	
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.		
Solutions Architecture ARCHITECT (Firm name)	Smith-Sondy Asphalt CONTRACTOR (Firm name)	Randolph Twp. Board of Education OWNER (Firm name)
81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ 07104	150 Anderson Ave , Wallington, NJ 07057	, 25 Schoolhouse Road, Randolph, NJ 08876
ADDRESS () well (ADDRESS (mls)	ADDRESS
BY (Signature) Frank A. Messine ALA ALEAIS GOLDN	By (Signature)	BY (Signature)
(Typed name)	John Conklin (Typed name)	(Typed name)
3-8-14	August 7, 2014	
DATE	DATE	DATE